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1 ARRA ACTIVE FN0100 User Test Bed Facility (ARRA) DCM Const RCS Sanen NTP issued 6/12/12
Unique project - building science.  Should have held more meetings 

with scientists to confirm and quantify their needs.
15,700        15,700        1,933          1,488          12/23/13

2 FN93A Seismic Ph2 - Constr (ARRA) DCM Close Out RCS Galvin (blank)
Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.
15,000        15,000        15,000        -               07/31/12

3 ARRA/GPP ACTIVE WEF516 B62 ARRA - Phase 2 DCM Const BB Galvez Demo/Constr in progress; revised WAS pending (blank) 2,773          2,773          1,134          154              10/31/12

4 DMR ACTIVE FV1007 B62 12kV Equipment Replacement DCM Const BB Dovichi 24/7 temp power req'd 6 wks; co-ord  w B66/67, other projects (blank) 1,907          1,744          901              155              07/13/12

5 DOE-Const ACTIVE FN93B Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan (blank)
B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.
72,400        71,414        30,100        5,067          01/31/14

6 IGPP ACTIVE FP1110 B77 Magnetic Measurement Fac DCM A&E KTH Taylor NTP issued, design in progress (blank) 2,041          1,527          163              300              11/27/12

7 FP1200 B45 Seismic Upgrade DCM Const DAN Nielsen Excavation delay, RFI's re concrete doweling
Additional signage needed to encourage pedestrians to use proper 

walkways and crosswalks
1,670          1,670          625              184              10/11/12

8 FPA201 B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan A&E/Initial demo in FY12 (FY12/FY13 TEC ~$6.1M) (blank) 6,066          835              21                139              08/06/13

9 FPA202 B74 Trailers - Construction DCM A&E BB Dovichi Contracts issued; A&E phase of Design-Build in progress (blank) 875              875              8                  109              09/07/12

10 MII ACTIVE FR1119 B67 Boiler Replacement DCM Const KTH Taylor NTP issued, submitals in progress (blank) 1,203          1,203          365              126              08/20/12

11 none B6 ALS Roof/Upper Wall Leak Repairs DCM Planning KTH White Panel & louvres design in progress; bid-walk in July (blank) 537              537              -               -               09/30/12

12 Non-Cap ACTIVE FCA228 B90/4rth Fl. Cubicles/Refresh DCM Const BB Dovichi (blank) (blank) 715              675              40                117              09/26/12

13 Prog GPP ACTIVE FD1121 Site - Gate Access Control DCM Const KTH White NTP issued, submitals in progress (blank) 900              900              205              56                10/01/12

14 Royalties ACTIVE FD1115 B55 - PET Scanner DCM Close Out BB Dovichi Scanner is operational; optional entry door added to scope (blank) 661              661              634              -               03/23/12

15 UCB ACTIVE none SERC Construction DCM Bid & Award SS Feher Rebid in Oct 2012. Request Augmentation (blank) 54,400        9,800          8,954          1,231          12/31/14

16 CRT Construction DCM Const SS Martinez (blank)
Increase number of bidders and prepare more complete 

documents.
124,944      124,944      19,560        5,303          11/30/14

17 DOE-EQ ACTIVE FDA205 B67 4206/4220 Fumehoods DCM Const KTH Schaefer (blank) (blank) 425              425              76                42                07/18/12

18 DOE-OP ACTIVE FT8B B51-Final Engr/Demo (Non-ARRA) DCM Close Out JPH Cronin $2.2M de-ob in June; ~$200K balance pending de-ob (blank) 32,523        30,283        30,050        233              02/22/12

19 FX1300 NERSC Relocation Project DCM Const SS Martinez NTP expected June 2012
Allow more time for financial approval and award of design 

contract.
19,980        2,500          666              2,584          06/30/15

20 FX1600 OSF NERSC N7 Site Preparation DCM A&E DAN Nielsen Bidwalk 6/15. Bids due 6/29
Google Docs not robust enough for RFP to external users, access not 

flawless. FTP site supports larger document files.
330              330              137              49                06/30/13
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